


# **TRAINING DEVELOPERS COLLABORATIVE FORUM**

**An Update on the Roll-out of the ATIA-M**

**TRAINING AND DOCTRINE DEVELOPMENT TOOL  
(TDDT)**

**FRANK G. POLSTER  
DIR. ATISD  
14 Mar 06**

# The Proposed Road Ahead-Fielding



# Feb 06 EVALUATION REPORT SUMMARY-74.8% of Minimal Reqs Pass/Fail % Using TDADD/CTD Approved Evaluation Documents

TRAINING AND DOCTRINE DEVELOPMENT TOOL (TDDT) WARFIGHTER FAMILIARIZATION AND EVALUATION (WFE) 3 & "OTHER" CR REPORT										
UC/FP Block #s	Use Case/Function Point		Option C		COMMENTS	WFE 3 % Complete	WFE 3 CRs By Group (148+8 System)	IOC 5 Drop Date for <i>Total</i> CR Work Off Schedule		
								20 Mar IOC 5.1	3 Apr IOC 5.2	10 Apr IOC 5.3
			4	5						
3.1	Output Training Information (See Details Below)	R	X	X	Reports crash Server, Many Error messages	47/47 = 0%	Not Evaluated	15	1	
4.13	Develop Organization Task List (OTL)	R	X		Mission Field Inop, Change History incorrect	64/6 = 90%	27	17	4	1
4.14	Develop Collective Task	Y	X		Feedback, Media,	110/5 = 96%	5	18	2	
5.20	Develop Job Task List	G	X		No data in Civ MOS, JTL Item Related Data	62/8 = 89%	13	45	4	3
5.21	Develop Individual Task	G		X	Related Data, Job Task List Item errors	108/16 = 86%	6	9	4	
5.22	Develop Individual TSP	G		X	Proponent Disappears, Big Improvement	27/1 = 96%	5	11		
5.23	Develop STP	Y		X	No links, pictures, Won't Save, Scty Domain inop	43/4 = 91%	6		1	5
7.12	Build Collective Task Group	G	X		Big Improvement, not consistent	34/1 99%	26	10	5	1
7.15	Develop/Edit/Sequence CATS	Y	X		No III, V, VII Resourcing, No Status	72/29 60%		6	13	1
8.7	Build Lesson Plan	Y	X	X	Many Fields Missing, TLO/ELO inop	361/133 63%	25	5	8	5
9.6	Develop Course Master	Y	X	X	Will not Save New Course Master Template	5/1 = 80%	35	20	14	
"	Develop CAD	Y			Not all Resources Work	57/5 = 92%				
"	Develop POI	Y			No Resources	73/35 = 50%				
10	Provide Change History	Y		X	Missing/Deletable from many CL1 objects	7/6 = 15%	Within Group	1		
11	Manage User Feedback	G		X	Sends everyone to ATHD	100%				
13	Maintain Resource Data	Y	X		Mostly works, some issues with security/save	75%	Within Group	2	1	
19	Warfighter Training Support Package (TSP)	R	X		Not worked on	0%	Not Evaluated			
								159	57	16
					TOTAL TDDT AFFECTED CRs (WFE 3[ 156 ] + PENDING OTHER SYSTEM CRs)					232
					CURRENT OPEN CRs PAST ANALYSIS FOR DEYOPMENT AND/OR TEST					155
							PENDING ANALYSIS FROM WFE 3			77

# ASAT TO TDDT COMPARISON FOR OPTION C DEVELOPMENT

Block	Use Case/Function Point	ASAT Functionality ?	TDDT Functionality?	TDDT % Completed	TDDT COMMENTS
3.1	Output Training Information	Y	Y	80%	Reports often crash server; Memory issues being addressed.
4.13	Develop Organization Task List (OTL)	N	Y	90%	ASAT Links Col Task to MTP, TDDT operates more like 350-70. Allows for Task List Management.
4.14	Develop Collective Task	Y	Y	95%	Media not yet viewable. Being worked
5.20	Develop Job Task List	N	Y	90%	ASAT Links Ind Task to MOS, TDDT operates more like 350-70. Allows for Task List Management.
5.21	Develop Individual Task	Y	Y	85%	Related Data, Job Task List Item fields missing, Media not yet viewable
5.22	Develop Individual TSP	Y	Y	95%	Proponent Disappears, Being worked
5.23	Develop STP	Y	Y	90%	No links, pictures, Won't Save,
7.12	Build Collective Task Group		Y	95%	Same as ASAT (Minor CR still open)
7.15	Develop/Edit/Sequence CATS	Y	Y	60%	No III, V, VII Resourcing, No Status
8.7	Build Lesson Plan	Y	Y	60%	Fields Missing, TLO/ELO inop.
9.6	Develop Course Master	Y	Y	90%	Missing fields, Being worked
	Develop CAD	Y	Y	90%	Not all Resources Work (No Roll-up)
	Develop POI	Y	Y	50%	No Resources (No Roll-up)
10	Provide Change History	Y	Y	90%	Missing/Deletable from some CL1 objects, Being worked
11	Manage External User Feedback	N	Y	100%	Sends everyone to ATHD
13	Maintain Resource Data (Support Tables)	Y	Y	95%	Yes, but manually input and maintained in ASAT, Eventually automated in TDDT
19	Warfighter Training Support Package (TSP)	N	Y	0%	Not worked on
	OTHER				
	MTP/Drills	Y	N	0%	Going away so not required 4